Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.

Failure to obtain

this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI)
Tenant:

South Parkersburg Public Library

County: [Wood

Customer: State of WV - BTOP Funding
LCR #: BB54A09 FTR Project #:11202940
State Contact: | Cindy Smith FTR Contact: | Jason Anderson
Telephone #: | 304.957.6905 Telephone #:|304.344.7232
Building Type: (Select from
Address: 1713 Blizzard Dr., Parkersburg, WV drop-down):
Singli Build
GPS Start: 39.24027 -81.54662 gl e Buns |
CO: Parkersburg GPS Stop: 39.23965 -81.54494 IR\ghl of Way Considerations:
Brief description of the special
construction work. Place 856" of fiber from MH J21 to South Parkersburg Public Library
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial Fiber 82C 632 Existing $1,073 $2,256 $1,948 $5.277.22 | 100% reusable non-feecer route _ w |
Underground Fiber _|85C 121 Existing $186 $886 $1,920 $2,002.27 | 100% reusable non-feecer rowe | w |
Entrance Fiber 82C 103 New $156 $156.24 Entrance cable M|
Poles 1c 2 New $70.75 $70.75 100% revsable non-feeder route |
$0.00 -4
$0.00 =z
$0.00 -4
$0.00 .
$0.00 =
$0.00 v
TOTAL 858 $1,485.80 $2,256 $2,835 $1,920 $0.00 $8,496.48 |

BTOP Specific Information:

Breakdown of Material Investment

Fiber Counts:

Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned

and actual)

Poles =0
Anchors =2

Broadband use

extra capacity

48

Place fiber from Pole 671/13B3 to Telco closet at South Parkersburg Public Library

Estimated Build: 1,194' Actual Build: 856" Difference: 338’ Difference between estimated/actual may be attributed to the
use of existing Frontier facilities. Customer provided building penetration required.

| hereby certifv the estimates contained on this LCR approval form are true and accurate.

%M&,V S Rl

May 26, 2011

Signature:

Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic

X SHPO Clearance
X WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to: environmental assessment, etc.
- )
AL (\} . EQ (/Luvdx\ .
9/12/2011
Signature: Teresa Schuller, Environmental Project Manager Date
Approved: 9/14/2011
Signature: WVOT John D. Dunlap, Director Infrastucture Design and Operations Date
y y/
ﬂ’,{{z/ i 2772
Approved: X 9/13/2011
Signature: GIT Michael L. ich, Project Inv 'Project Director Date
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